



Level 2 Workshop

L2 Software Status

Sung-Yung Lee And Michael Gunson

June 21, 20001 Pasadena, California



Level 2 Software Status Topics for Discussion



- Input Processing
 - QA checking of Level 1b radiances
 - Flow control (eg. NO IR processing without I/R)
- Precipitation Flag
- M/W only retrieval
 - (Phil's update)
- Clear Flag Algorithms
- VIS processing
- Initial Cloud Clearing
- Initial Regression
- Initial Physical Retrieval
 - none-functional
- Final Cloud Clearing
- Final Retrieval
- Tuning
- Error Estimates







JPL

- Retrieval from Matchup files
 - At the final debugging stage
- Matchup File Format
 - Larry's concerns
- Types of matchup files
 - Ra Obs, ARM/CART, Buoy, AVN, Granule 401 type
- RTP file format and Status
- Tuning
- I/O routines
 - Swath/Grid/Point files used by AIRS project
 - IDL, C/Fortran, MatLab
 - Simulation (direct access binary file)







- Clear Flad Test Exercise July ?, 2001
 - Cloud free radiances
 - Cloudy unbiased radiances
 - New local variability model
 - Include thin clouds by Larrabee's recipe?
 - How do we make the vis/NIR simulation consistent?
 - Retrievals as is?
- Tuning Test Exercise, August ?, 2001
 - Update bias Larrabee's recipe?
 - Cloudy biased radiances
 - Retrievals without and with correction for bias
- Team Exercise October 8, 2001
 - Repeat objectives of last exercise
 - Bias estimation and recovery based on validation datasets
 - Utilize the TDS capabilities for production, archiving and retrieval







- Cloud clearing
 - Characterization of pathological cases
 - Detection of such cases
- Test data sets needed
- Schedule for tests



Concerns



- CO2 climatology
 - Currently biased
 - Implication to tuning
- Correlated radiance error causes problem in the initial regression
- Error estimates needed for
 - Local Angle Correction
 - RTA fitting error
- Dynamic Radiance Error estimate
 - NeN from Calibration, not from the frequency table
- Radiance error induced by Cij error
 - Current plan calls for screening out worst cases.







Action Items

Plans before October (Nominally launch -2M)