

# AIRS Science Team Meeting

Pasadena, CA

19 June 2001

H. H. Aumann

## Topics:

Status AIRS Hardware


Level 1B Status

Data Assimilation Workshops

Pre-launch IEEE papers

Validation Support AO Selection

Timeline from Launch



AIRS data, where are the AIRS data?

## Status of AIRS

AIRS at TRW. Integration continuing

TVAC tests end of June 2001

Launch of EIS Aqua no sooner than 21 January 2002

AMSU/HSB power up: L + 2 weeks

AIRS power up: L + 1 month

AIRS VIS usable: L+1.5 months

AIRS IR radiometric calibration complete: L + 2 months

AIRS IR spectral calibration complete and stable: L + 3 months

detailed schedule in the AIRS On-orbit Calibration Plan

Until then use AIRS data simulated data

15 December 2000 NCEP analysis based level 1b data on  
[alpha.jpl.nasa.gov/pub/public](http://alpha.jpl.nasa.gov/pub/public).

## Level 1b Status (PGE Version 2.1.5)

IR

Radiometric

Spectral

Spatial

VIS

microwave

## Level 1b Status

### IR

#### Radiometric

Implemented and tested

New Lunar filter algorithm

Improved quality flags (Cij flag)

#### Spectral

#### Spatial

Middle latitude summer, T\_surf=285K E=1.00

The M0819 overlap region falls on a line.  
It is usable for Cij checking only under very dry conditions




Figure 2. Overlap region for arrays M8/M9 shown for a night time tropical temperature/moisture profile.

## Level 1b Status

### IR

#### Radiometric Spectral

Implemented (ATBD)

Tested in testbed, not PGE

spectral contrast used as cloud discriminator

0.5% of DeltaNu accuracy per granule

#### Spatial

Technically not part of Level 1b, but needed for  
AIRS/AMSU/HSB software coalignment

Uses coastline crossings


MODIS 11 micron 1km data degraded to AIRS 15 km data  
used for software development

Accuracy 3 km rms using single crossing

Error dominated by cloud contamination and scene systematics



Coastline Map




# AIRS Data Assimilation Workshops

6 December 2000

16 May 2001

16 September 2001 (scheduled)



16 May 2001 Assimilation Meeting

# IEEE pre-launch EOS AQUA special issue papers

15 Abstracts for AIRS/AMSU/HSB papers received

GSFC Project Office proposal sent to IEEE editor

- Concern about too many papers

- Papers to be presented at then October AIRS team meeting

- Papers due at IEEE November 2001 for formal review

- Expect August 2002 publication

Most aspects of Level 1b and 2 covered except

- microwave retrieval (refer to previous paper)

- first IR retrieval (regression)

- clear identification

- 2 papers not level 2 related (Staelin and Smith)

"AIRS/AMSU/HSB on the Aqua Mission. Design, Science Objectives and Data Products", Aumann, Chahine, Gautier, Goldberg, Kalnay, McMillin, Revercomb, Rosenkranz, Smith, Staelin, Strow and Susskind

"AIRS Prelaunch Radiometric Characterization and Inflight calibration",  
Thomas S. Pagano, Hartmut H. Aumann<sup>a</sup>, Ken Overoye and Denise Hagan

"AIRS Validation from Drifting Buoy Observations and Real-time, Global, Sea Surface Temperature Analysis",  
Denise Hagan, Hartmut Aumann, Jean Thiebaut

"AIRS Prelaunch Spectral Characterization and In-orbit Calibration",  
L. Strow, S. Hannon, M. Weiler, S. Gaiser and H. Aumann

"AIRS Prelaunch Spatial Characterization and In-flight Calibration",  
D. Gregorich, T. Pagano, H. Aumann and Steve Broberg

"AIRS Radiative Transfer Algorithm Development and Validation",  
L. Strow, S. Hannon, S. Desouza-Machado, D. Tobin, H. Motteler

"AMSU/HSB instruments, prelaunch calibration and level 1b software",  
Lambrigtsen et al.

"Co-Alignment and Synchronization of the AIRS Instrument Suite",  
Bjorn H. Lambrigtsen, Sung-Yung Lee, Rudolf A. Schindler

"AIRS Validation and Tuning",  
Larry McMillin, Mitch Goldberg, Sisong Zhou, HanJung Ding

"Retrieval of atmospheric and surface parameters from AIRS/AMSU/HSB data under cloudy conditions",  
J. Susskind, C. Barnet and J. Blaisdell

"AIRS Near Real-Time Products in Support of Global Data Assimilation for Medium Range Weather Forecasting",  
Mitchell D. Goldberg<sup>1</sup>, Larry M. McMillin<sup>1</sup>, Walter Wolf<sup>2</sup>, Lihang Zhou<sup>2</sup>, Yanni Qu<sup>3</sup>, Murty Divakarla<sup>3</sup>

"AIRS Visible/Near-infrared Instrument and its applications",  
Gautier, C. S. Yang and M. Hofstadter

"Validation of AIRS/AMSU/HSB precipitation estimates",  
Frederick W. Chen and David H. Staelin

"AIRS Cloud-clearing Using Multi-spectral MODIS Imagery",  
W.L. Smith, D. K. Zhou, and H.L. Huang

"AIRS Science Processing System (ASPS): A Description of Architecture and Capabilities",  
Navid Dehghani, Evan M. Manning, and Quentin Sun

# Validation AO

Selection 5 June 2001 (Task Leader/Organization/Title)

Atlas, Robert M, Goddard Space Flight Center

Geophysical Validation Activities in Support of AIRS

Barnes, John E, NOAA/CMDL

Validation of Humidity, Temperature and Ozone of the AIRS Instrument

Over Mauna Loa Observatory, Hawaii

McMillan, Wallace, Univ of Maryland Baltimore County

BBAERI AIRS Ocean Validation Experiment: BAOVE

Minnett, Peter J, University of Miami

Trans-Oceanic Measurements for EOS Aqua Validation

Newchurch, Michael J, Univ of Alabama Huntsville

Validating AIRS Ozone Observations

Schmidlin, Francis J, GSFC/Wallops Flight Facility

Temperature, Water Vapor, Ozone Dedicated Radiosonde Validation Measurements

Voemel, Holger, University of Colorado Boulder

Balloon Borne Soundings for Validation of Upper Tropospheric Humidity and Temperature

Walden, Von P, University of Idaho

Validation of the Atmospheric Infrared Sounder (AIRS) Over the Antarctic Plateau

Whiteman, David N, Goddard Space Flight Center

Water Vapor and Cloud Detection Validation for Aqua Using Raman Lidars and AERI

Yoe, James G, NOAA/NESDIS

Validation of AIRS Column-Integrated Water Vapor Using Surface-Based GPS Sensors

No funding until FY2002

Three year effort not coordinated with AIRS Validation Plan

# Timeline relative to the Launch (L) of EOS AQUA

L+2 weeks	microwave power up
L+4 weeks	microwave data usable AIRS power-up
L+6 weeks	AIRS VIS usable data
L+2 months	AIRS Spectrometer Calibration starts
L+3 months	AIRS stable, calibration stable, RTA at (3) pre-launch frequency sets no bias estimates and correction Clear FOV filter validated Press conference Intensive Val. Campaign starts (Dedicated RAOB launches etc.)
L+4 months	Recalculated RTA at in-orbit frequency set Start bias evaluation
L+6 months	Initial bias and noise covariance evaluated. Level 2 retrievals start
L+7 months	First Level 1b post-launch upgrade delivery to DAAC Intensive Val. Campaign ends
L+10 months	RTA with new physics tested and delivered Refined bias evaluation starts
L+12 months	First post-launch Level 2 upgrade delivery to DAAC Start ATBD updates Start Research Product Development
L+18 months	Post launch AQUA Special issue L+2 through L+5 year re-proposal due

## Action Items from the 21 February 2001 Meeting

Tobin: Ground track prediction program  
Fetzer: Global “ARM/CART type” truth evaluation  
Granger: Post proposed level 3 products  
S.Y. Lee: Requirements for pre-L2 PGE  
Barnet: Clip unphysical solutions  
Barnet: Level 2 problem  
Aumann: Software release policy  
Fishbein: Stand-alone cloud-free indicator  
Dehghani: Scripts of data access at the TDS