

---

**AIRS Project**  
**AIRS Ground Data Processing System**

**AIRS Science Processing Software Update**

AIRS Science Team Meeting

**Steven Friedman / Evan Manning**

Jet Propulsion Laboratory

September 18-20, 2002





# Topics



- AIRS Data Processing at JPL
- AIRS Software Release Plan
- Data Processing – Roles and Responsibilities
- Level 1B Decimated Product
- AIRS Data Pool Resource Concept



# AIRS Data Processing at JPL



## JPL's Team Leader Science Computing Facility (TLSCF) -- a very busy place

- The TLSCF provides resources for:
  - Localized processing of AIRS Instruments data (AMSU-A, HSB, AIRS)
  - Science software algorithm development, upgrade and test
  - Validation campaigns – correlative data repository
  - Calibration analysis and trending
- The TLSCF provides the environment for processing:
  - Expedited Data – for calibration teams
  - Routine (standard) data – for algorithm development and validation



## AIRS Data Processing at JPL (cont'd.)

---



### Two major data processing thrusts:

- Expedited data – essential to the IR calibration team
  - Ingested frequently at high priority – during calibration campaigns
  - Immediately processed upon receipt using “Direct Broadcast” code
  - Delivered to the AIRS IR calibration team
- TLSCF Data System (TDS) – full operability using latest PGEs
  - Daily Processing
  - Focus Day Processing
  - Special processing for calibration, validation and science teams



# AIRS Data Processing at JPL TLSCF Data System (TDS)

---



## Concept

- TDS supports an aggressive data calibration and validation schedule
  - Process/Reprocess all AIRS / AMSU / HSB data from L0 through L1B
  - Periodic “Focus Day” processing
    - Process L0 through L2
    - Plan include processing one day of data every three months

## Use

- TDS minimizes the impact of latency in SPS PGE changes when compared to scheduled SPS updates to the DAAC
  - Latency
    - TDS has access to the latest baseline and prototype SPS PGEs
    - SPS deliveries to the DAAC are scheduled, documented in ICD
  - TDS maximizes flexibility to react to unexpected events



# AIRS Data Processing at JPL

## Level 0 Data Coverage Since Launch



	May	June	July	August	September
LO_AMSU_A1_261_Scan1_T					
LO_AMSU_A1_262_Scan2_T					
LO_AMSU_A2_290_Scan_T					
LO_HSB_342_T					
LO_AIRS_404_Scene_T					
LO_AIRS_405_Spacelook_T					
LO_AIRS_406_Radiometric_T					
LO_AIRS_407_Spectral_T					
LO_AIRS_414_HRE_Std1_T					
LO_AIRS_415_HRE_Std2_T					

0.0 < average_2hour_size/nominal_size <= 0.5
0.5 < average_2hour_size/nominal_size <= 0.85
0.85 < average_2hour_size/nominal_size <= 0.99
0.99 < average_2hour_size/nominal_size <= 1.01
1.01 < average_2hour_size/nominal_size <= 1.25
1.25 <= average_2hour_size/nominal_size
nominal file size is not available
partial level 0 data set in that date
missing all data files in that date

Detailed narrative descriptions of “On-Orbit Events” can be viewed at:  
[http://airsteam.jpl.nasa.gov/password\\_protected/AIRSstatus.html](http://airsteam.jpl.nasa.gov/password_protected/AIRSstatus.html)



# AIRS Data Processing at JPL TLSCF Data System (TDS) (cont'd.)

---




## Extended Activities

- TDS supports calibration and validation through Launch+12 months
- At Launch+12 months, TDS activities will shift emphasis to:
  - Archival of validation data
  - Limited processing of Level 0 data for software verification purposes
  - Science Team and NRA Team support for new research products
  - Software development (e.g., Level 3 PGE)
  - Supporting routine radiance bias estimation and tuning updates
  - Continued support to instrument teams and GSFC DAAC operations
    - Instrument health and safety
    - Calibration trending
    - Updated PGEs





# AIRS Data Processing at JPL Science Processing





## Browse and Match-up PGEs



All Daily Browse PGEs to be run at GSFC DAAC

Only L1B Daily Browse PGEs typically run at TLSCF, Level 2 Browse products only created for focus days



# AIRS Data Processing at JPL

## A Day in the Life of the TDS



### Data Processing at the TDS

- A typical Processing Day:

	GB / Day
• Level 0 Products (from GSFC DAAC)	14
• Level 1A	18
• Level 1B	36
• Daily Products (Validation Match-ups, Browse)	9
• Support Products	5
- Focus day data archived with each new software baseline
  - Add Level 2 Products 12 GB / Day
- All data archived
  - On-line Cache
    - 2 TB currently available now – provides 1 week's data
    - 7 TB planned – will significantly expand rapid access archive
  - Tape archive – 27 TB providing up to one year's data

Focus Days:

July 4, 2002

July 20, 2002

September 6, 2002



# AIRS Software Release Plan



**Three software releases are planned for first year after launch**

- V2.5 – emphasizing Level 1A PGEs
  - Delivered to GSFC in early August 2002
- V2.7 – emphasizing Level 1B, Browse, Match-up PGEs
  - Planned for delivery to GSFC in January 2003
  - Public release of L1B data at launch + 9 months
- V3.0 – emphasizing Level 2 PGE
  - Planned for delivery to GSFC in April 2003
  - Public release of L2 data at launch + 12 months



# AIRS Software Release Plan Version 2.7



## V2.7 – our next release to the GSFC DAAC


- Emphasis: L1B Products
  - First public release of AIRS, AMSU and HSB data
  - Fully-functioning PGEs: L1A, L1B, Browse (L1B Only), Match-up
- Current Status
  - Level 1A PGEs very stable
  - Level 1B PGEs approaching stability
  - Match-up PGE approaching stability – performance enhancements
  - Browse PGE ready
- Updates to L1A and L1B PGEs are likely in subsequent releases
  - Geolocation refinements
  - Radiance refinements



# AIRS Software Release Plan Version 2.7 (cont'd.)



- V2.7 Dates to Remember
  - Final planned inputs to CCB October 8, 2002
  - Development period ends November 13, 2002
  - Anomaly correction period ends January 3, 2003
  - Delivery to DAAC January 21, 2003
  - V2.7 operational – first public data release February 20, 2003





# AIRS Software Release Plan Version 3.0



## V3.0 – final planned release during first year after launch

- Emphasis: L2
  - First public release L2 products
  - Level 3 products made available as well (more details later)
  - All AIRS PGEs should be fully functional
- Current Status
  - Level 2 PGE still under development
  - Browse PGEs are ready to process Level 2 data
  - Updates to L1A and L1B PGEs are likely in this release
    - May result in reprocessing all L1A, L1B at the DAAC
- Updates to the Level 2 PGE is likely in subsequent releases



# AIRS Software Release Plan Version 3.0 (cont'd.)



- V3.0 Dates to Remember
  - Final planned inputs to CCB January 7, 2003
  - Development period ends February 11, 2003
  - Anomaly correction period ends March 26, 2003
  - Delivery to DAAC April 9, 2003
  - V3.0 operational – first Level 2 data release May 8, 2003

ID	Task Name	Qtr 1, 2003			Qtr 2, 2003			Qtr 3, 2003		
		Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1	<b>V3.0 - Level 2 Product Emphasis</b>									
2	Science/Data Evaluation									
3	Final inputs to CCB									
4	Development and Unit Test									
5	Initial build and delivery to TDS									
6	End-to-end checkout, Anomaly Quickfix									
7	Operational in TDS									
8	Sustained Testing									
9	Preship Review									
10	Delivery to DAAC (L+11M)									
11	JPL Support to DAAC									
12	Public Data Release L2									



# AIRS Software Release Plan Later Releases



## Beyond V3.0

- Routine software releases scheduled for delivery to GSFC DAAC on 6 month intervals
  - Anomaly fixes
  - Algorithmic enhancements
  - New features and capabilities
- Table upgrades may occur more frequently on an ad-hoc basis
  - After planned deicing cycles
  - After unexpected Aqua or AIRS Instrument events
- New PGEs
  - Level 3
  - Other user-friendly data products





# Data Processing Roles and Responsibilities



## At Launch, JPL TDS is primary data processing facility

- JPL is primary data processing facility – supporting Science Team
  - Algorithm development and revisions, overall PGE clean-up
  - Validation support
- GSFC DAAC is primarily a support facility
  - Provides Level 0 data and other support products to JPL
  - Flow testing of PGEs through Level 1A

## By V2.5 (August 2002)

- GSFC DAAC taking on more PGEs
  - DAAC continues to provide Level 0 data and other support products
  - Flow testing of PGEs through Level 1B

## Roles and responsibilities in transition

- GSFC will continue to take on more production responsibility with later releases



# Data Processing – Roles and Responsibilities

## Launch – V2.5 Timeframe



### V2.2.3.73 (launch version) – first light

**JPL begins routine production, GSFC DAAC ramps up**

<u>PGE</u>	<u>JPL</u>	<u>GSFC DAAC</u>	<u>Data Release</u>
Level 1A	Full Production	Limited to flow tests	JPL, subscription
Level 1B	Limited to flow tests	Not Processed	N.A.
Level 2	Focus Days	Not Processed	N.A.
Match-up	Limited to flow tests	Not Processed	N.A.

### V2.5 – JPL TDS is primary data processing facility

<u>PGE</u>	<u>JPL</u>	<u>GSFC DAAC</u>	<u>Data Release</u>
Level 1A	Full Production	Full Production	JPL, subscription
Level 1B	Full Production	Limited to flow tests	Hidden Client
Level 2	Focus Days	Not Processed	N.A.
Match-up	Full Production	Limited to flow tests	Hidden Client



## Data Processing – Roles and Responsibilities V2.7 and V3.0 Timeframe



### V2.7 – begins data production shift from JPL to GSFC DAAC

<u>PGE</u>	<u>JPL</u>	<u>GSFC DAAC</u>	<u>Data Release</u>
Level 1A	Limited	Full Production	N.A.
Level 1B	Limited	Full Production	Public Release
Level 2	Focus Days	Limited to flow tests	Hidden Client
Match-up	Full Production	Radiosonde only	Hidden Client

### V3.0 – data production fully shifted to GSFC DAAC

<u>PGE</u>	<u>JPL</u>	<u>GSFC DAAC</u>	<u>Data Release</u>
Level 1A	Limited	Full Production	N.A.
Level 1B	Limited	Full Production	Public Release
Level 2	Limited	Full Production	Public Release
Match-up	Validation Only	Radiosonde only	Hidden Client



# L1B Decimated Product



- A “kinder-gentler” user-friendly AIRS Product for global studies
  - Sampled Level 1B “golf ball” data from AIRS, AMSU-A, HSB
  - Approximately 90% smaller than combined Level 1B data products
  - Reduced sampling closer to poles
  - Separate daily, ascending and descending products
- File and Processing Characteristics:
  - Inputs: 241 Level 1B AIRS, AMSU and HSB products
  - Outputs: 2 files per day (ascending/descending), 2 GB each
  - PGEs: 1 – *Match-up type* processing
- Delivery Goal – V2.7 (with Level 1B PGEs) or interim, before V3.0
  - Currently being prototyped at JPL
  - Processed daily at GSFC DAAC as part of standard processing
  - Data archived at GSFC DAAC Data Pool
  - Interface specs, production rules and ESDT definition still to be developed



# AIRS Data Pool Resource Concept



- JPL and DAAC will discuss expanded Data Pool availability of AIRS data

		<u>Per year</u>	<u>5 Years</u>
• 1B Decimated	4 GB/day	1,460 GB	7,250 GB
• Level 3 – <i>Retrieval</i>			
• Daily:	30 MB/day	11 GB	55 GB
• Pentad:	30 MB/pentad	2 GB	11 GB
• Monthly:	30 MB/month	<0.5 GB	2 GB
• Level 3 – <i>Retrieval Quantization</i>			
• 3-Day:	70 MB/ea (3-days)	9 GB	45 GB
• Monthly:	30 MB/month	<0.5 GB	1.8 GB
• Level 3 – <i>Radiance Quantization</i>			
• 3-Day:	151 MB/ea (3-days)	20 GB	93 GB
• Monthly:	30 MB/month	<0.8 GB	4 GB
• <b>TOTAL</b>		<b>1.5 TB</b>	<b>7.5 TB</b>